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Executive summary

The purpose of this review was to assess the Department of Agriculture, Water 
and the Environment’s methods for ensuring that Interim Inspector-General 
and Inspector-General review findings and recommendations are used to 
strengthen Australia’s biosecurity system. It examined progress in implementing 
163 Interim Inspector-General and Inspector-General recommendations to the 
Director of Biosecurity contained in 15 review reports published between 3 May 2016 
and 28 February 2021.

The Inspector-General of Biosecurity is an independent statutory role under the 
Biosecurity Act 2015. The Inspector-General provides independent assessment of and 
recommendations to the Director of Biosecurity on the performance of biosecurity 
functions and exercise of powers. The Secretary of the department is the Director 
of Biosecurity.

This is the fifth review of the department’s track record in implementing Interim 
Inspector-General and Inspectors-General recommendations since 2015. None of 
these reviews would have been necessary if the department had a well-established 
commitment to and a sound process for continuous improvement; and appropriate 
accountability mechanisms within biosecurity divisions and the department 
more broadly.

The department has struggled to come to an appropriate understanding of the 
independent Inspector-General role. It has therefore not capitalised on the benefits of 
the independent assessments that the Inspector-General provides. It appears that the 
department has approached Inspector-General recommendations as an administrative, 
rather than transformative, process and not treated them with the level of importance 
that seemed to be envisaged by the Australian Parliament when it established the 
statutory role in the Biosecurity Act 2015.

The Director of Biosecurity has, without exception, responded to Inspector-General 
review reports as required under the Biosecurity Act 2015. However, endemic 
weaknesses in governance within corporate areas and biosecurity divisions has led 
to confusion, poor accountability and inefficiency in the handling of advice to the 
Director of Biosecurity on Inspectors-General recommendations, and lack of accountable 
and timely implementation of responses to recommendations.
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This report makes 10 recommendations for improvements that need to be made to 
departmental processes and systems to ensure Inspector-General recommendations 
are addressed in a timely and accountable manner. The recommendations address 
the current weaknesses in clarity of accountability; timeliness of action; verification 
of completion; reporting of progress; and integration of Inspector-General 
recommendations within an overall improvement program.

The Inspector-General is pleased to see the significant improvements in governance 
for biosecurity divisions made in 2021 through the establishment and operation of the 
Biosecurity and Compliance Board. There has been a welcome strengthening of project 
management capability and a more embedded approach to continuous improvement that 
will address both systemic capability building and issues in specific areas.

The department’s corporate areas need to improve related corporate systems – 
for example, practical tracking and reporting software, integration of improved 
biosecurity planning, delivery and monitoring of corporate improvements, and timely 
and actionable reporting to the Director of Biosecurity, directly and via the Portfolio 
Audit Committee (PAC).

The improvements recommended in this review will enable the department’s committed 
biosecurity workforce to deliver biosecurity functions for our nation with greater 
effectiveness, consistency, reliability and efficiency.
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Recommendation 1

The department needs to identify the root causes hindering full implementation of 
accepted Inspector-General recommendations. The analysis process should look at themes 
of similar recommendations to identify potential systemic issues and ways to address them.

Recommendation 2

The department should strengthen governance arrangements that clearly outline the 
department’s accountability arrangements to implement Inspector-General of Biosecurity 
review recommendations, as part of normal department governance and accountability, 
and commitment to continuous improvement.

Recommendation 3

The department needs to establish a more clearly understood process to assign 
accountability for, and track, the implementation of the Inspector-General’s 
recommendations and any other agreed improvements to the biosecurity system. As part 
of the department’s routine response to each Inspector-General review, accountability 
should be assigned from the time that the advice is provided to the Director of Biosecurity.

Recommendation 4

The department should assign accountability to specific positions (not only to persons) 
for the implementation of responses to recommendations.

Recommendation 5

An overt commitment to continuous improvement should include, and be demonstrated 
by, the department engaging and collaborating with relevant industry sectors more 
constructively and effectively.

Recommendation 6

Monitoring and progress reporting against Inspector-General review recommendations 
should be routinely done, including reporting to the Portfolio Audit Committee and public 
annual reporting, in order to maintain strong governance processes that provide the 
Director of Biosecurity with clear line of sight.

Recommendations
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Recommendation 7

The department’s internal audit functions should include a process to verify appropriate 
closure of Inspector-General recommendations, including validating evidence.

Recommendation 8

The department should drive and strengthen accountability throughout the department’s 
biosecurity divisions by utilising annual progress reporting against the strategy 
Commonwealth Biosecurity 2030, and the implementation status of Inspector-General 
review recommendations.

Recommendation 9

The department needs to determine how coordinated oversight of implementation 
of the Inspector-General recommendations by the Biosecurity and Compliance Board 
will integrate with the department’s overall governance arrangements, including the 
executive management and corporate governance areas. The board’s terms of reference 
should be amended to include this responsibility and the board’s accountability to the 
Director of Biosecurity.

Recommendation 10

The Portfolio Audit Committee should be appropriately supported to enable it to advise 
the Director of Biosecurity on risks to the department’s effective delivery of its biosecurity 
functions as highlighted through Inspector-General reviews and recommendations, and the 
timeliness and completeness of the implementation of response to recommendations.

Rob Delane 
Inspector-General of Biosecurity

24 November 2021
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1.1	 Context
Australia’s pre-border and at-border biosecurity controls minimise the risk of exotic 
pests and diseases entering Australia, thereby protecting the health of the Australian 
people; our $32 billion agriculture export industries; our unique environment, native 
flora and fauna; our tourism industries; and our lifestyle. The Department of Agriculture, 
Water and the Environment is the lead regulatory agency for managing biosecurity 
in Australia.

Expansion and diversification in trade and travel have placed significant pressure on 
the capacity of biosecurity agencies to meet their evolving biosecurity commitments 
and their ability to optimise their risk mitigation activities with available resources 
(risk-return). Biosecurity stakeholders, especially those bearing an increasing share 
of the costs, want a more efficient delivery of contemporary biosecurity services. 
In addition, major biosecurity incidents continue to test public confidence in the 
national biosecurity arrangements.

Reviews of national biosecurity arrangements
The Australian Government has supported several major independent reviews of 
Australia’s biosecurity system, including:
	• Nairn et al (1996) – a significant benchmark review on transforming Australia’s 

quarantine system that established the concept of ‘shared responsibility’
	• Callinan (2008) – an equine influenza inquiry report that examined the 

circumstances which contributed to the outbreak of equine influenza in Australia 
in August 2007

	• Beale et al (2008) – a review that introduced the ‘risk-return’ model, which helped 
guide the department to direct scarce resources towards better management of 
higher risk imported goods and pathways

	• Craik et al (2017) ‒ priorities for the Australian biosecurity system – an independent 
review of the capacity of the national biosecurity system and its underpinning 
Intergovernmental Agreement on Biosecurity (IGAB).

Chapter 1

Background
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Statutory office of the Inspector-General of Biosecurity
As part of its response to the One biosecurity: a working partnership review (the Beale 
review) (Beale et al 2008), the Australian Government agreed to establish the statutory 
office of the Inspector-General of Biosecurity.

In July 2009, while the enabling legislation was being developed, the Australian 
Government appointed an Interim Inspector-General to evaluate and verify the adequacy 
of the then Department of Agriculture, Fisheries and Forestry’s pre-border, border and 
post-border biosecurity risk management programs. This role subsumed the Interim 
Inspector-General of Horse Importation that was recommended by Commissioner 
Callinan in the 2008 Report of the Equine Influenza Inquiry (Callinan 2008).

Between July 2009 and June 2016, two independent officers held the position of 
Interim Inspector-General. On 16 June 2016 the Australian Government repealed 
the Quarantine Act 1908 and commenced administering the Biosecurity Act 2015 and 
appointed the inaugural Inspector-General in July 2016. On 25 July 2019 the Australian 
Government Minister for Agriculture appointed the current Inspector-General.

The Inspector-General is a statutory officer who:
1.	 independently reviews the Director of Biosecurity’s (the department’s Secretary) 

functions and exercise of powers under the Biosecurity Act 2015

2.	 provides impartial and transparent scrutiny of our national biosecurity system by 
making recommendations to improve the systems and processes used in delivering 
‘preventative biosecurity’ activities across the biosecurity continuum.

Inspector-General review recommendations
Over the years, Inspectors-General review recommendations have driven significant 
reforms (media releases 2020, 2021a and 2021b) to the way the department manages 
biosecurity. The recommendations have catalysed the department to develop the 
capabilities Australia needs to meet the challenges posed by changes in the biosecurity 
operating environment and the increasing size and complexity of the biosecurity task.

Between 1 July 2015 and 28 February 2021, the former Interim Inspector-General, 
the former Inspector-General and the current Inspector-General completed 22 reviews 
and made 190 recommendations to the Director of Biosecurity.

This review is focused on the department’s track record in implementing 
163 recommendations in 15 review reports between 3 May 2016 and 28 February 2021. 
The Inspector-General has omitted 7 reviews from the current review, as they 
describe areas for improvement rather than recommendations or reports that had 
recommendations closed by the former Inspector-General.

Reviews and recommendations made before 1 July 2015 were not included in this 
review. Between April 2009 and June 2015, the former Interim Inspectors-General 
completed 26 reviews and made 140 recommendations and areas for improvement. 
However, the current Inspector-General notes that, since the publication of the 
Beale review (Beale et al 2008) and the entry into force of the Biosecurity Act 2015, 
the department has undergone considerable legislative, technological, structural 
and cultural changes. Therefore, the Inspector-General has focused on reviewing 
the department’s performance in implementing recommendations since 2015.

https://minister.awe.gov.au/littleproud/media-releases/ramping-up-biosecurity-asf-australia
https://minister.awe.gov.au/littleproud/media-releases/biosecurity-package
https://minister.awe.gov.au/littleproud/media-releases/agmove
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1.2	 Existing governance framework
This section describes current governance arrangements for performance monitoring 
and reporting arrangements and how they relate to the accountable implementation of 
the Inspector-General’s recommendations to the Director of Biosecurity.

Biosecurity Act 2015 and Biosecurity Regulation 2016
The Biosecurity Act 2015 and Biosecurity Regulation 2016 describe how the 
Inspector-General should conduct reviews, but they do not allocate responsibility 
for managing and monitoring the department’s implementation of the 
Inspector-General’s recommendations.

The Inspector-General must provide a draft review report to the Director of 
Biosecurity when a review is completed. The Director of Biosecurity must then give 
the Inspector-General comments on the draft review within 28 days. The Director of 
Biosecurity may also give the Inspector-General further information on the matters 
covered in the review.

The Inspector-General must prepare a final review report and provide it to the 
Director of Biosecurity and the Minister for Agriculture. If the Director of Biosecurity 
requests it, the Minister for Agriculture may direct that information on a specified 
matter connected with an Inspector-General review should not be made publicly 
available on grounds set out in the regulations.

The Director of Biosecurity’s formal management response to the report may include 
full acceptance, partial acceptance, noting or non-acceptance of recommendations. 
The Inspector-General cannot further argue for recommendations or dispute the 
department’s response to them.

Once the Director of Biosecurity signs off on the department’s response to the 
Inspector-General’s recommendations, the department’s normal governance and 
accountability mechanisms becomes responsible for implementing them (and any other 
actions that the Director of Biosecurity may otherwise direct).

Australian National Audit Office
The department’s annual report lists all Australian National Audit Office (ANAO) reports 
related to the department that the Auditor-General has tabled (DAWE 2021a). While the 
annual report summarises the department’s relationship with the Inspector-General, 
it does not list the reports that the Inspector-General has published and provided to 
the department.

During the period being examined by this review, the Auditor-General tabled several 
relevant reports, including:
	• Implementation of the biosecurity legislative framework (2017) Auditor-General Report 

No 34 2016–17
	• Northern Australia Quarantine Strategy – follow-on audit (2019) Auditor-General 

Report No 23 2018–19
	• Implementation of ANAO and parliamentary committee recommendations (2019) 

Auditor-General Report No 6 of 2019–20
	• Implementation of ANAO and parliamentary committee recommendations: across 

entities (2019) Auditor-General Report No 6 2019–20
	• Responding to non-compliance with biosecurity requirements: Department of 

Agriculture, Water and the Environment (2021) Auditor-General Report No 42 2020–21
	• Audit insights: implementation of recommendations (2021) Auditor-General publication.
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The Auditor-General has observed that there is a strong correlation between 
the governance arrangements established to oversee the implementation of 
recommendations and the successful implementation of recommendations (ANAO 2021). 
Similarly, in 2015 the former Interim Inspector-General (IIGB 2015) advised:

[The] effective implementation of IIGB [Interim Inspector-General and now 
Inspector-General] audit recommendations requires strong management oversight 
and monitoring, together with clear responsibilities and timely actions. 

The Inspector-General has not seen any clear evidence that, within existing 
departmental processes, there is appropriate accountability for managing and driving 
Inspector-General (and sometimes also ANAO) recommendations for remediation and 
improvement of biosecurity delivery. Improved governance arrangements would assist 
the department to implement the recommendations detailed in the formal management 
response to an Inspector-General review and thereby achieve the full benefit of the 
review (ANAO 2019).

Portfolio Audit Committee
The department’s 2019–20 annual report describes the department’s governance 
framework (DAWE 2021a). The role of the PAC is described as follows:

[The PAC] provides independent advice to the Secretary (as the accountable 
authority) on the department’s risk, finance, control and compliance frameworks and 
its external accountability responsibilities.

The committee oversees an annual internal audit work program, undertaken by an 
internal audit team and contracted service providers. The work program is developed 
in consultation with senior management and is reviewed regularly to ensure that it 
is relevant and responsive to changes and business risks. The Secretary approves 
the work program.

The department’s PAC supports the department to meet its duties and responsibilities 
under the Public Governance, Performance and Accountability Act 2013. The PAC is 
authorised, within the scope of its role and responsibility, to:
	• obtain information from any official, employee or external party (subject to legal 

obligation to protect information)
	• discuss any matters with internal or external auditors (subject to 

confidentiality considerations)
	• refer audit reports or other information to management committees or boards of 

the entities as required
	• request the attendance of any official, employee, including an accountable authority, 

or external party at meetings
	• obtain independent legal or other professional advice to meet its responsibilities, 

if necessary, at the department’s expense and approved by the Secretary or delegate.

The department has advised that the PAC regularly receives reports for noting related 
to the Inspector-General’s recommendations.

A substantial number of similar Inspector-General’s recommendations dealing with 
significant deficiencies in the department’s biosecurity delivery have been made 
multiple times. In December 2020 the PAC noted that the implementation of some 
Inspector-General recommendations had been outstanding for an extended period of 
time. It requested information on the processes used to track and manage outstanding 
and overdue Inspector-General recommendations.
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At its September 2021 meeting, the PAC resolved that the Biosecurity Strategy 
and Reform Division would report to the next PAC meeting, in December 2021, 
on the progress in implementing recommendations of the Inspector-General and 
those of the ANAO performance audit report Responding to non-compliance with 
biosecurity requirements.

1.3	 Previous Inspectors-General reviews of the 
implementation of recommendations

It has been clear for some time that the department’s governance arrangements must be 
strengthened so that Inspector-General review recommendations can be implemented 
in an effective and timely way.

The former Interim Inspector-General and the former Inspector-General conducted 
4 reviews on the implementation status of Inspectors-General recommendations 
– in 2019, 2018, 2016 and 2015 (IGB 2019; IGB 2018; IIGB 2016; IIGB 2015). 
The former Inspector-General (IGB 2018; IGB 2019) identified the need to streamline 
the department’s internal processes to better track the implementation of 
recommendations. The 2018 review (IGB 2018) recommended that:

The department should streamline and improve internal transparency of processes 
for short- and long-term tracking of implementation of decisions and actions arising 
from IIGB [Interim Inspector-General] and IGB [Inspector-General] audits and 
reviews. It should also integrate them with processes for tracking responses to 
internal audits and ANAO [Australian National Audit Office] reviews. Risk owners 
should be responsible for entering and tracking actions against IGB review 
recommendations in departmental tracking systems. Progress should be visible to 
senior departmental risk managers, the IGB and other audit bodies as appropriate.

The 2019 review (IGB 2019) recommended that:
For each IGB [Inspector-General] review, the department should assign responsibility 
for oversight of outcomes, and documenting progress with implementation, to a 
specific position or section, with access to these records by other relevant sections, 
as well as periodic overall review by senior management, IGB and other auditors.

As recently as 29 April 2021, the Inspector-General (IGB 2021) made a directly 
relevant recommendation:

Agriculture should streamline and improve internal transparency of processes for 
short- and long-term tracking of implementation of decisions and actions arising from 
other audit and review processes (such as internal audits and Australian National 
Audit Office and Inspector-General of Biosecurity reviews).

The 2021, 2019 and 2018 reviews demonstrated the need to strengthen the 
department’s governance arrangements for implementation of recommendations, 
and identified ways to do this. The reviews found that the department should:
	• create clear responsibilities for implementing recommendations – for example, 

responsibilities for recording and progressing agreed decisions and actions related 
to recommendations and reviewing and oversight of the progress of implementation

	• manage the impact of departmental restructures and staff changes to ensure the 
division/section/position responsible for implementing recommendations and 
corporate knowledge is not lost

	• consider recommendations by review, rather than individually, to ensure that staff 
know how their individual actions contribute to the overall biosecurity outcomes

	• establish Planning Hub as an easier-to-use tool that would provide governance 
support and performance oversight
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	• integrate the oversight of the implementation of Inspectors-General 
recommendations with other departmental audit and review processes 
(such as ANAO and internal audits)

	• improve the department’s processes so that the implementation of review 
recommendations can be tracked over time

	• ensure that where several divisions are responsible for implementing 
recommendations from the same review, create increase visibility so that each 
division is aware of what other divisions are doing

	• ensure that one division/section/position is responsible for overseeing progress 
of the implementation of recommendations from a specific review

	• record recommendations as ‘closed’ only when the department has evidence that 
the recommendation has been implemented in line with the envisaged outcomes – 
not when an intent or process to implement them has been proposed

	• periodically review the implementation of recommendations, including those that 
need to be implemented in stages or over a longer term or that need to be modified 
over time.

The Inspector-General concurs with predecessors’ suggestions, which would have 
strengthened the department’s governance arrangements if they were implemented. 
The Inspector-General has expressed frustration to departmental senior managers that 
it has been necessary to produce a fifth review report on this subject.

To improve management of implementation, oversight of Inspector-General 
recommendations must be integrated into the department’s existing governance 
processes. Managers and staff who are responsible for implementing recommendations 
must provide assurance that recommendations are closed only after they have been 
implemented, the issues identified in the review have been addressed and evidence of 
the implementation has been provided to the responsible First Assistant Secretary.
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Chapter 2

Current review: an audit 
of implementation of 
past Inspectors-General 
recommendations

2.1	 Purpose
The purpose of this review was to assess how the department ensures that Interim 
Inspector-General and Inspector-General review findings and recommendations are 
used to strengthen Australia’s biosecurity system.

2.2	 Scope
The current review examined the department’s performance in implementing 
recommendations of 15 Inspectors-General reviews completed between 3 May 2016 
and 28 February 2021.

The review considered:
	• the department’s governance systems and processes for ensuring that 

Inspectors-General review recommendations have been implemented appropriately
	• the completed and open review recommendations
	• how the department ensures that wider lessons from the reviews inform 

ongoing reform and improvements of Australia’s biosecurity system.

The review did not examine:
	• implementation of recommendations in Interim Inspectors-General review 

reports completed between April 2009 and June 2015
	• government policies that may have affected implementation of recommendations
	• former Interim Inspector-General review reports that described areas for 

improvement but had no specific recommendations:
	▶ Management of biosecurity risks associated with transhipped ships stores
	▶ Implementation of previous Interim Inspector-General of Biosecurity 
recommendations – review April 2016

	▶ Horse imports: management of biosecurity risks July to December 2015
	▶ Horse imports: management of biosecurity risks January to June 2015
	▶ Implementation of previous Interim Inspector-General of Biosecurity 
recommendations (2014‒15).

	• former Interim Inspector-General review report recommendations that were closed 
by the former Inspector-General:

	▶ Management of biosecurity risks associated with timber packaging and dunnage
	▶ Effectiveness of biosecurity controls for importation of natural sausage casings.
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2.3	 Review methodology
During the review, the Inspector-General consulted extensively within the department. 
The Inspector-General also:
	• met with biosecurity division executives in June 2021 to discuss the implementation 

status of review recommendations and identify impediments and areas 
requiring improvement

	• analysed the previous Inspectors-General reviews on the implementation of 
recommendations so that commonalities in the department’s performance in 
implementing recommendations could be identified

	• reviewed the governance and performance oversight arrangements for the 
implementation of recommendations

	• reviewed the current governance processes that departmental staff use to 
manage recommendations

	• reviewed directly relevant literature that examines how departments and 
organisations implement recommendations from reviews (such as ANAO)

	• grouped the recommendations into ‘themes’ to obtain an overview and identify 
any reoccurring topics

	• performed an audit of 9 closed recommendations to assess the records and evidence 
of actions and decisions taken to address individual recommendations by recording:

	▶ the departmental responses to the 9 recommendations at the time of publication
	▶ what subsequent actions and decisions were taken to address each 
recommendation

	▶ the Inspector-General’s assessment of whether the 9 recommendations had been 
effectively implemented and the biosecurity system improved.

As required by the Biosecurity Act 2015, the Inspector-General presented the final report 
to the Director of Biosecurity. This published report contains the department’s response 
to the final recommendations. The final report is published on the Inspector-General’s 
website, a copy provided to the Minister for Agriculture, and key stakeholders are 
informed of its publication.

2.4	 Reviews within the current audit
Table 1 summarises the implementation status of 163 recommendations by the interim, 
former and current Inspectors-General, published in 15 reviews between 3 May 2016 
and 28 February 2021. For this review the Inspector-General also conducted an audit of 
implementation of a sample of 9 closed recommendations (see section 4.2).

Of the 163 recommendations, 14 recommendations have remained open (and 
outstanding) for at least 2 years. A further 31 recommendations have been open for 
at least 12 months.



Current review: an audit of implementation of past Inspectors-General recommendations

13Accountable implementation of Inspectors-General of Biosecurity review recommendations (2015–2021)
Inspector-General of Biosecurity

TABLE 1 Status summary of Inspectors-General review recommendations, May 2016 
and February 2021

Inspector-General review title Publication 
date

Total 
number 

Number 
closed

Number 
open

Adequacy of department’s operational 
model to effectively mitigate 
biosecurity risks in evolving risk 
and business environments

February 2021 19 0 19

Biosecurity risk management of 
international express airfreight pathway 
for non-commercial consignments

July 2020 25 5 20

Adequacy of preventative border measures 
to mitigate the risk of African swine fever

March 2020 13 8 5

Effectiveness of Approved Arrangements 
in managing biosecurity risks in Australia

August 2019 13 7 6

Implementation of Inspector-General of 
Biosecurity recommendations (2019–20)

July 2019 3 3 0

Pest and disease interceptions and 
incursions in Australia

May 2019 5 3 2

Effectiveness of biosecurity measures to 
manage the risks of brown marmorated 
stink bugs entering Australia

May 2019 14 13 1

Environmental biosecurity risk 
management in Australia

April 2019 7 6 1

Implementation of Interim 
Inspector-General of Biosecurity 
recommendations (2018–19)

September 2018 1 1 0

Horse importation biosecurity risk 
management

September 2018 4 4 0

Military biosecurity risk management 
in Australia

July 2018 5 3 2

Hitchhiker pest and contaminant 
biosecurity risk management in Australia

July 2018 9 5 4

Uncooked prawn imports: effectiveness of 
biosecurity controls

December 2017 22 18 4

Review of Department of Agriculture 
and Water Resources management 
of biosecurity risks posed by invasive 
vector mosquitoes

May 2017 11 11 0

Effectiveness of biosecurity controls for 
importation of tomato and carrot seeds

May 2016 12 12 0

Totals 163 99 64

Note: The figures for the Inspectors-General review recommendations are recorded as of 9 August 2021.
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Chapter 3

Results of current audit

3.1	 Theming of review recommendations
As part of this review the Inspector-General analysed previous review recommendations 
and grouped them into a number of key themes, which are presented in Table 2.

When the recommendations were organised into key themes, it became evident that 
there are certain areas in which the department has struggled to make substantial 
progress (resulting in similar recommendations being made through multiple 
Inspector-General reviews). Many recommendations – namely, 76 out of 163 – are 
grouped under just 3 themes (‘Assurance and verification’; ‘Governance/management’; 
‘Better practice’). This is cause for significant concern.

In a recent Inspector-General report titled Adequacy of department’s operational 
model to effectively mitigate biosecurity risks in evolving risk and business environments, 
the Inspector-General pointed out that there were several foundation weaknesses 
(‘root causes’) in the department’s delivery of biosecurity functions that, if not addressed, 
will continue to create problems in many areas of biosecurity.

The department needs to consider why there are a significant number of recommendations 
under 6 of the themes, so that it can isolate the underlying (root) causes and identify and 
implement actions, improvements and reforms to address them. 

For future Inspector-General reviews, the department should continue to group the 
recommendations under the major themes shown in Table 2. This will ensure that 
wider lessons can be learned from selected reviews, which can then be used to support 
ongoing reform and improvements and address systemic issues of the biosecurity 
system. This work should be part of a continuous improvement program for biosecurity.
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TABLE 2 Themes of Inspectors-General recommendations

Theme Number of 
recommendations

Assurance and verification 30

Governance/management 24

Better practice 22

Working collaboratively 13

Surveillance 11

Funding/resource allocation 10

IT systems 7

Technology 6

Education and awareness 5

Communication 4

Risk analysis/assessment 4

Co-regulatory arrangement 3

Data management 3

Prevention, preparedness and response 3

Risk mitigation 3

Staff training 3

Other themes (themes with 1 or 2 recommendations) 12

Total recommendations 163

Recommendation 1

The department needs to identify the root causes hindering full implementation of 
accepted Inspector-General recommendations. The analysis process should look at themes 
of similar recommendations to identify potential systemic issues and ways to address them.
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3.2	 Review verification activities
The Inspector-General audited 9 closed recommendations to verify the extent and 
quality of their implementation. The records and evidence of actions and decisions 
on each recommendation were audited. The outcomes of the audit are shown in 
Appendix A, Table 4.

The Inspector-General’s rating of the implementation status indicates whether a 
recommendation had been effectively implemented and whether it has improved 
the biosecurity system.

3.3	 Engagement meetings
The Inspector-General held engagement meetings with biosecurity division executive 
managers in June 2021. Attendees discussed hindrances to the timeliness of and success 
in implementing recommendations; and improvements being made or considered 
to address the situation.

Table 3 gives the Inspector-General’s summary of the key messages and themes from 
the collective discussions; it does not attribute any comments to any individuals.
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TABLE 3 Combined feedback from biosecurity division executive managers

Key issue Summary

Establishing 
governance 
arrangement

The department needs to establish better governance arrangements within biosecurity divisions, 
and the department generally, to implement Inspector-General review recommendations. There was 
general lack of clarity on whether biosecurity divisions’ governance on this matter fitted seamlessly 
into the department’s overall governance arrangements. It is anticipated that the Biosecurity and 
Compliance Board will establish direct lines of governance and increase the department’s focus on the 
implementation of Inspector-General recommendations. The board has committed to reviewing closed 
Inspector-General recommendations every 6 months.

Ownership of 
Inspector-General 
recommendations

Many Inspector-General recommendations were not correctly assigned to issue/solution owners. This is 
because ownership for implementing recommendations was incorrectly assigned when the original 
review was finalised; or because of divisional restructuring or staff turnover. There has been poor 
accountability for the correct assignment of ownership of recommendations to First Assistant Secretaries, 
and during divisional restructuring it is difficult to agree on which First Assistant Secretary is responsible 
for each recommendation. There has been confusion regarding the roles and accountability of biosecurity 
divisions, the corporate division and the Office of the Inspector-General.

The department should implement a process to correctly assign ownership for each recommendation 
when the original review is finalised. This would mean that, within the department, ownership of 
recommendations and accountability for implementing them would be already known at the time of the 
department’s formal management response to Inspector-General reviews.

Project 
management 
approach

As a result of the status review meetings, the biosecurity divisions have now correctly assigned 
ownership of open recommendations to First Assistant Secretaries. Largely flowing from the 
government’s recent funding of and the department’s implementation of major new biosecurity 
initiatives, biosecurity divisions are substantially boosting project management capability. This means that 
implementation of Inspector-General recommendations should be able to be managed within the overall 
improvement implementation processes.

Establishing 
department 
accountability

Once Inspector-General review recommendations are signed off by the Director of Biosecurity, the 
accountability for managing implementation of responses to recommendations then flows from the 
Director of Biosecurity to the Deputy Secretary, Biosecurity, and then to the department’s First Assistant 
Secretaries and responsible divisional staff. This line of accountability has generally been established 
when advice was provided to the Director of Biosecurity but was then confused when the corporate 
division insisted on staff of the Inspector-General’s office entering relevant information into the corporate 
tracking system. 

Biosecurity system 
performance and 
assurance

The department needs to take a project management approach to implementing Inspector-General 
recommendations. This would allow the implementation to be embedded into the overall process of 
ongoing improvement. Also, it would mean that implementation did not rely on corporate knowledge 
of individual staff. It would also support the implementation of both broader recommendations 
and recommendations grouped together by the department, because it would clearly identify 
agreed departmental actions to address these recommendations and the divisions responsible for 
the implementation.

Planning Hub 
software system

Planning Hub does not satisfactorily support the department’s governance processes for implementing 
Inspector-General recommendations. It is difficult for the department’s biosecurity executive and 
responsible staff to manage, monitor and report on the implementation of recommendations in 
Planning Hub.

Not all staff are recording progress on implementation in Planning Hub. Some biosecurity divisions 
are using a separate spreadsheet to manage implementation of recommendations.

In Planning Hub, recommendations are listed as either ‘open’ or ‘closed’. From a project management 
perspective, it might be useful to create an ‘in progress’ status.

Closure of 
recommendations

The biosecurity divisions’ executive managers observed that, if multiple Inspector-General reviews 
have made similar recommendations and the department is still implementing them, it appears that 
underpinning reform is needed. In such situations, the department needs to undertake some form of root 
cause analysis to identify and understand the causes of the similar recommendations, which can then be 
addressed to improve the biosecurity system. 
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Chapter 4

Improving governance 
arrangements

4.1	 Improving governance processes
Inspectors-General have made efforts to better engage with the department to foster more 
effective governance for the implementation of Inspector-General recommendations.

In 2019, following discussions with the department’s corporate area, a joint governance 
process for managing Inspector-General review recommendations was established. 
This is set out in IGB–department (corporate) protocol: protocol for management of IGB’s 
review recommendations in the Planning Hub’s governance module by the Department of 
Agriculture’s biosecurity divisions (the 2019 protocol) (IGB 2019).

The Inspector-General’s office provided the 2019 protocol to relevant executives and 
other staff. It outlined:
	• roles of the Inspector-General’s office and biosecurity divisional staff and 

responsibilities for:
	▶ fact checking the review report
	▶ seeking the department’s formal response to a review
	▶ tracking the completion and sign-off on satisfactory implementation of 
recommendations by the executive (that is, Deputy Secretary, Biosecurity)

	• processes that officials should use to record the progress and finalisation 
of recommendations.

However, it has become increasingly clear that the 2019 protocol has been largely 
treated as an administrative process rather than as a practical input to the department’s 
continuous improvement program for its biosecurity functions.

Further, the 2019 protocol’s workflow diagram did not reinforce accountability at 
the appropriate points within the department to ensure that Inspector-General 
recommendations are addressed once they have been accepted (or otherwise) by 
the Director of Biosecurity.

Therefore, the department needs to replace the 2019 protocol with a governance 
framework that clarifies that it is the responsibility of the department, not the 
Inspector-General’s office, to manage the implementation of the Inspector-General’s 
review recommendations. To support the department’s continuous improvement, 
the Inspector-General’s office will no longer use the 2019 protocol.
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Recommendation 2

The department should strengthen governance arrangements that clearly outline the 
department’s accountability arrangements to implement Inspector-General of Biosecurity 
review recommendations, as part of normal department governance and accountability, 
and commitment to continuous improvement.

4.2	 Response to recommendations
The Director of Biosecurity (the Secretary) provides a formal management response 
to an Inspector-General review. The response outlines the department’s position by 
agreeing in full, agreeing in principle, disagreeing with or noting recommendations. 
The response sets out the agreed actions and decisions the department will undertake 
to address the recommendations. The management response, which is published 
in the final report on the Inspector-General’s website, formalises the department’s 
commitment to implement (or otherwise) the Inspector-General recommendations.

The Inspector-General respects the Director of Biosecurity’s right to not accept specific 
recommendations and to note or agree in principle to specific recommendations when 
providing the formal response to a review report. However, the Inspector-General is 
concerned that, when recommendations are noted, the department does not commit to 
addressing the issue that has been identified in the review. The ANAO has maintained 
that ‘noting recommendations is equivalent to disagreeing’ (ANAO 2019).

It is fully accepted that the department’s response to a review report may include 
responses to groups of recommendations. The Inspector-General supports the 
department’s newly established approach of grouping recommendations under similar 
themes in the formal management response if that assists the department in planning 
integrated implementation of the recommended improvements.

The approach taken to responding to individual or groups of recommendations matters 
little if there is a well-established governance approach within the department that 
feeds responses to Inspector-General recommendations into a program of continuous 
improvement. What matters most, both internally and externally, is that there is clarity 
on what the department will implement to address each recommendation.

The governance process that provides advice to the Director of Biosecurity on whether 
to accept, or not, the Inspector-General’s recommendations should also provide 
clear advice on what partial or full action the department intends to take for each 
recommendation (including for those recommendations for which the advised response 
is agreed in principle or noted). The internal management and governance processes for 
implementation would then flow from the Director of Biosecurity’s decisions.

A functional continuous improvement program for biosecurity divisions (or the whole 
department), with its own appropriate governance, would obviate the need for future 
Inspectors-Generals to conduct further reviews like this one.

The status of agreed improvements would already be transparent internally, routinely 
reported to the Director of Biosecurity and the Minister, and readily auditable by the 
ANAO. It would also potentially be publicly reported as to what progress was being 
made (or not) in addressing systemic and specific weaknesses in Australia’s preventative 
biosecurity arrangements. 

If outstanding Inspectors-General recommendations are not adequately addressed in a 
timely manner, it is likely that future (targeted and broad) Inspector-General published 
review reports will again highlight the same deficiencies.
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Recommendation 3

The department needs to establish a more clearly understood process to assign 
accountability for, and track, the implementation of the Inspector-General’s 
recommendations and any other agreed improvements to the biosecurity system. As part 
of the department’s routine response to each Inspector-General review, accountability 
should be assigned from the time that the advice is provided to the Director of Biosecurity.

4.3	 Assignment of responsibilities
The responsibility for managing Inspector-General recommendations needs to be clearly 
assigned to positions within the department. The department’s governance processes 
need to make clear who is accountable for implementing recommendations when 
Inspector-General review reports are finalised:
	• When the department is coordinating and drafting the management response to 

an Inspector-General review, the responsible executive should identify the specific 
section/s that are responsible for each recommendation.

	• Once the Director of Biosecurity has provided a formal management response 
to the Inspector-General, the department’s corporate area should create 
the recommendations in Planning Hub, with input from the respective 
biosecurity divisions.

It is important that responsibilities are correctly assigned within the respective 
biosecurity divisions and to responsible staff members to both provide expert advice to 
the Director of Biosecurity and to progress implementation of recommendations.

The department currently assigns responsibilities to specific staff members to 
implement recommendations in Planning Hub. However, the department should assign 
responsibilities to specific positions instead of specific staff members and ensure 
the assignment of responsibilities is updated in Planning Hub when changes in staff 
occur – for example, as a result of divisional restructuring or staff turnover. The clear 
assignment of these responsibilities to specific positions creates accountability for staff 
in those positions to progress and effectively implement recommendations.

Recommendation 4

The department should assign accountability to specific positions (not only to persons) 
for the implementation of responses to recommendations.
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Chapter 5

Monitoring and reporting 
implementation of responses 
to recommendation

5.1	 Governance Module, Planning Hub
The department uses the Governance Module in Planning Hub to manage, record and 
track the implementation of recommendations from audits and reviews, including 
Inspector-General of Biosecurity, Inspector-General of Live Animal Exports, ANAO and 
internal audit (DAWE n.d.). 

The Inspector-General, through consultation with the department’s biosecurity 
and some other areas of management, has ascertained that there is a broadly held 
view that Planning Hub does not satisfactorily support the department’s governance 
arrangements or processes, including the recording of actions and decisions being taken, 
and the monitoring and tracking of the progress made to implement recommendations. 

Planning Hub is widely regarded as being neither user-friendly nor fit-for-purpose to 
manage Inspector-General recommendations. As a result, some biosecurity divisions have 
been managing implementation and monitoring of Inspector-General recommendations 
using alternative processes, such as spreadsheets. Therefore, Planning Hub does not 
appropriately support management’s oversight of performance and its ability to monitor 
implementation progress. This in turn impedes the timeliness of overall implementation 
and improvements to Australia’s preventative biosecurity. The department has advised 
that it is working with the external provider to streamline Planning Hub functionality for 
project management, risk management and governance activities.

As a matter of sound governance using the existing software, review recommendations 
should be created in the Governance Module in Planning Hub (or replacement system) 
at the time the Director of Biosecurity receives the Inspector-General’s review 
recommendations. This would enable the department’s response to recommendations, 
including those not accepted, agreed, agreed in-principle and noted, to be tracked. 

From that point forward, the records in Planning Hub would include the 
recommendations, corresponding departmental responses and which First Assistant 
Secretary position is the accountable owner of each recommendation.

This system would be facilitated by the department’s corporate areas, but ownership 
and accountability for addressing recommendations would always sit with the relevant 
biosecurity divisions.
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5.2	 Responsibilities for implementing 
recommendations

The departmental positions currently responsible for implementing Inspector-General 
recommendations are:
	• the ‘responsible officer’, which is a specific position/section responsible for 

progressing the implementation of their recommendation/s and recording the 
decisions and actions being taken in Planning Hub

	• the ‘record owner’, which is a senior executive (First Assistant Secretary) responsible 
for overall management and oversight of the implementation of recommendation/s 
in Planning Hub 

	• the ‘record approver’, which is a senior executive (Deputy Secretary, Biosecurity) 
who is responsible for the final approval to close recommendations when they 
have been implemented and has overarching management accountability for the 
implementation of recommendations.

The former Inspector-General (2019) found that record owners did not always 
understand their responsibilities to update Planning Hub with the progress of 
the implementation of recommendations. The record owner also did not have 
visibility of what other divisions in the department may be progressing in relation 
to recommendations from the same review.

The former Inspector-General (2019) recommended that:
For each IGB [Inspector-General] review, the department should assign responsibility 
for oversight of outcomes, and documenting progress with implementation, to a 
specific position or section, with access to these records by other relevant sections, as 
well as periodic overall review by senior management, IGB and other auditors.

The Inspector-General concurs with this finding and recommendation. The department’s 
senior management does not have sufficient oversight of the progress of the implementation 
of recommendations so that they can ensure the recommendations are being effectively 
implemented to address the identified issue and within the agreed due date for completion.

The Inspector-General is heartened by significant constructive changes to the 
department’s biosecurity management arrangements in recent months. The establishment 
of the Biosecurity and Compliance Board (involving the Deputy Secretary Biosecurity, and 
all biosecurity First Assistant Secretaries) is a very positive step forward.
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5.3	 Project management approach, including 
project plans

The department has not had a consistent project management and continuous 
improvement approach. As a result, the department does not currently apply a 
consistent project planning, delivery and monitoring approach for Inspector-General 
recommendations. This deficiency was highlighted by both Inspector-General reviews 
(IGB 2020 (recommendation 5) and IGB 2021 (recommendation 17)). 

The Inspector-General’s observation is that, if the department (as a whole, not only 
biosecurity) has in place a basic, consistently applied business improvement and 
project management approach, it may not have been necessary to conduct the current 
review. Clearly, this deficiency has not resulted from recent action or inaction but is a 
longstanding weakness in commitment to routine organisational good practice.

The development of project plans is required for the successful implementation 
of recommendations (ANAO 2021). The ANAO has emphasised that, when project 
plans are not developed, actions that address the recommendation are generally not 
implemented at all or are not implemented in a timely manner.

An embedded project management and continuous improvement approach 
would provide oversight to the new Biosecurity and Compliance Board, the 
department’s executive management team and the PAC on progress with 
organisational improvements, and likely impediments to consistent implementation 
of recommendations. 

5.4	 Industry engagement
The Inspector-General’s previous Operational Model review (IGB 2021) identified that 
the department should work in closer partnership with industry on improvements 
across different areas of the biosecurity system, including the development of an 
improvement plan or ‘road map’ and during the implementation of the Operational 
Model review recommendations. 

[The department and industry must work collaboratively in a] ‘shared responsibility’ 
(and ‘shared accountability’) approach to undertake continuous improvement 
that would include successful implementation of relevant Inspector-General 
recommendations. The implementation of Inspector-General recommendations 
can provide a context in which the department and industry can ‘build new 
engagement processes and engage in new dialogue about how ‘we’ build the future 
biosecurity system’.

Recommendation 5

An overt commitment to continuous improvement should include, and be demonstrated 
by, the department engaging and collaborating with relevant industry sectors more 
constructively and effectively.
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5.5	 Executive oversight of implementation 
of recommendations

The department needs to have an embedded formal process to provide oversight and 
to track and monitor the overall progress of the implementation of Inspector-General 
recommendations, through the department’s Biosecurity and Compliance Board, 
executive management, and the PAC. An appropriate practical framework and process 
will strengthen the department’s internal accountability and oversight and improve the 
consistency and timeliness of implementation of recommendations.

The Inspector-General commends the department’s commitment to establishing 
markedly improved governance arrangements to monitor and review the progress of 
the implementation of recommendations. The department’s executive management 
has committed that the Biosecurity and Compliance Board will review the progress 
of the implementation of Inspector-General recommendations every 6 months 
(see section 6.2). The department’s PAC has a role in monitoring the implementation 
progress of recommendations and whether this implementation is occurring in a timely 
manner (see section 6.3).

When the Inspector-General requests it, the department is required to give the 
Inspector-General the implementation status of recommendations. This will continue 
to provide ongoing Inspector-General monitoring access (beyond the planned 
annual public reports published by the department) as the department takes 
full accountability for managing and monitoring implementation of responses to 
Inspector-General recommendations.

The improvements being implemented collectively for the department’s biosecurity 
divisions (under the Biosecurity and Compliance Board) need to be integrated with 
improved governance arrangements for the department more broadly. To provide 
ongoing assurance that the department’s biosecurity functions are being improved 
through implementation of recommendations, the Inspector-General needs to be 
confident that the Director of Biosecurity has clear line of sight, and monitoring and 
reporting in place, for progress with implementation of recommendations.

The department has committed to delivering an annual report on the implementation 
of Inspector-General review recommendations (see section 6.1). The relevant First 
Assistant Secretary should be responsible for providing recommendations to the Deputy 
Secretary, Biosecurity, to close recommendations when they have been implemented.

This will ensure that the Director of Biosecurity’s most senior delegate has the 
overall accountability for, and oversight of, the implementation of recommendations 
that will improve the department’s delivery of biosecurity functions under the 
Biosecurity Act 2015.

Recommendation 6

Monitoring and progress reporting against Inspector-General review recommendations 
should be routinely done, including reporting to the Portfolio Audit Committee and public 
annual reporting, in order to maintain strong governance processes that provide the 
Director of Biosecurity with clear line of sight.
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5.6	 Verification of recommendation 
implementation

The department does not have a formalised process to verify that Inspectors-General 
review recommendations are effectively implemented. The Inspector-General 
has been the primary mechanism that assessed the department’s implementation 
of Inspectors-General review recommendations. Turner (2020) advocates the 
establishment of a follow-up process to monitor if actions have been implemented to 
address audit recommendations including evaluating the adequacy, effectiveness and 
timeliness of actions and decisions taken by management.

The former Interim Inspector-General, the former Inspector-General and the current 
Inspector-General all decided to include in their annual work program reviews assessing 
the implementation of recommendations. So far, 5 such reviews have been undertaken 
(including this review) (IGB 2019; IGB 2018; IIGB 2016; IIGB 2015). 

The department should be accountable to the Director of Biosecurity for the verified 
implementation of Inspector-General recommendations through processes managed 
by Internal Audit and on advice from the PAC. Because the department has not had this 
process in place, some recommendations were not implemented effectively in a way 
that addressed the identified issue, were not implemented in a timely way or were not 
implemented at all, despite what the department’s records might indicate.

Verification could be undertaken on a sample of recommendations randomly 
selected for this purpose. This would provide assurance that there is an adequate 
strong commitment to continuous improvement and sound corporate governance. 
Verification activities would identify areas that worked well, improvements and 
lessons learned. 

It should not be the responsibility of the Inspector-General to assess and verify the 
department’s effectiveness in implementing these recommendations.

Recommendation 7

The department’s internal audit functions should include a process to verify appropriate 
closure of Inspector-General recommendations, including validating evidence.
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Chapter 6

Recent biosecurity governance 
improvements

6.1	 Commonwealth Biosecurity 2030 strategy
On 26 May 2021 the department published Commonwealth Biosecurity 2030 (DAWE 
2021b), which will:
	• provide a clear and practical roadmap to direct and guide projects, initiatives and 

investments associated with the Australian Government’s biosecurity remit. Annual 
action plans will be developed to guide delivery and ensure transparency in the 
department’s efforts

	• include implementation of a performance and evaluation framework and preparation 
of annual reports detailing efforts to address system issues identified by the 
Inspector-General and in other independent reports

	• deliver the first annual report on progress implementing the Inspector-General’s 
recommendations to enhance the department’s risk-based biosecurity approach.

As part of the strategy presented in Commonwealth Biosecurity 2030, the department 
has committed to publishing an annual report on the department’s progress in 
implementing Inspectors-General review recommendations, with the first report due 
to be finalised by the end of 2021. The Inspector-General commends the department for 
this initiative.

It is understood that the annual report will provide a formal summary of how 
the department tracks, monitors and reports recommendations through to their 
closure, thus providing oversight of the department’s implementation of review 
recommendations. The department has advised that this report will be published on the 
department’s website; this transparency is also commended.

Recommendation 8

The department should drive and strengthen accountability throughout the department’s 
biosecurity divisions by utilising annual progress reporting against the strategy 
Commonwealth Biosecurity 2030, and the implementation status of Inspector-General 
review recommendations.
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6.2	 Biosecurity and Compliance Board
In May 2021 the department advised that it had established the Biosecurity and 
Compliance Board, with the following purpose:

The Biosecurity and Compliance Board (the Board) will help ensure the Biosecurity 
and Compliance Group (the Group) can address the significant and growing 
pressures faced by the Australian biosecurity system due to cargo volumes, traveller 
requirements and a limited staffing envelope.

The Board will look across the whole-of-biosecurity system to achieve two main goals:

1. Enable better regulatory practice

2. Anticipate and act on emerging threats.

It will do this through a four-year transformation program, closely managed and 
monitored to ensure the outcomes and benefits are being achieved.

Although this is not explicit in the board’s terms of reference, the department has 
advised that the board will review the progress, track the performance and provide 
oversight of the implementation of Inspector-General recommendations every 6 months. 
Presumably, this biannual review will be part of the department’s annual reporting 
under Commonwealth Biosecurity 2030. 

The Inspector-General commends the department for making a commitment to provide 
coordinated oversight of the overall progress and performance of the implementation 
of Inspector-General recommendations. It is vital that the strengthened biosecurity 
governance that the board provides also links directly to enhanced processes for the 
department’s overall governance, including reporting to the department’s executive 
management group and PAC.

The Inspector-General expresses no view on how the department assigns 
responsibilities between biosecurity divisions (via the board) and corporate 
(governance and reporting) areas, or how it improves overall governance functions, 
provided that transparent assurance can be given regarding the functionality and 
accountability of the improved biosecurity arrangements.

Recommendation 9

The department needs to determine how coordinated oversight of implementation 
of the Inspector-General recommendations by the Biosecurity and Compliance Board 
will integrate with the department’s overall governance arrangements, including the 
executive management and corporate governance areas. The board’s terms of reference 
should be amended to include this responsibility and the board’s accountability to the 
Director of Biosecurity.
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6.3	 Portfolio Audit Committee
The Inspector-General has been advised by the PAC Chair that the PAC will monitor the 
implementation of Inspector-General’s recommendations to ensure it is occurring, and in 
a timely manner. Departmental officers within the biosecurity group have responsibility 
for managing and implementing recommendations and tracking of that performance.

Currently, the Corporate Secretariats section prepares a report showing the number of 
open and closed recommendations for each Inspector-General review for noting by the 
PAC. However, no evidence has been provided that the PAC has previously done more 
than note the statistical report. It seems that members of the biosecurity executive team 
have never been asked to attend a PAC meeting to provide assurance to the PAC that 
appropriate arrangements are in place.

It would normally be expected that the internal audit area would ensure that the PAC 
is provided with relevant reports that would enable the PAC to evaluate the adequacy, 
effectiveness and timeliness of actions and decisions undertaken by management to 
address Inspector-General recommendations (for example, Turner 2020). This would 
normally include sufficient audit/verification work to provide assurance that reporting 
was complete and accurate.

The Inspector-General’s observation is that the PAC is not yet sufficiently well supported 
to be able to provide appropriate advice to the Director of Biosecurity in this regard. 

The Inspector-General will provide all future Inspector-General review reports directly 
to the PAC to increase its visibility of organisational and national biosecurity risks. 
A copy of each Inspector-General review report is also provided to the ANAO. 

Recommendation 10

The Portfolio Audit Committee should be appropriately supported to enable it to advise 
the Director of Biosecurity on risks to the department’s effective delivery of its biosecurity 
functions as highlighted through Inspector-General reviews and recommendations, and the 
timeliness and completeness of the implementation of response to recommendations.
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Chapter 7

Summary comments

There has been a long sequence of interaction between Interim Inspectors-General 
and Inspectors-General and the department regarding the implementation of 
recommendations made in Inspectors-General review reports. The department’s 
implementation of Inspectors-General recommendations has been previously reviewed 
in 2019, 2018, 2016 and 2015 (IGB 2019; IGB 2018; IIGB 2016; IIGB 2015) and now 
in 2021.

None of these reviews would have been necessary if the department had an established 
commitment and sound process for continuous improvement and appropriately 
accountable mechanisms within biosecurity and for the department more broadly.

The department has struggled to understand how to handle the independent role 
of Inspector-General established under the Biosecurity Act 2015, the seriousness 
of Inspectors-General recommendations, and the necessity for the small staff 
team assigned to support the Inspector-General to also provide independent 
support. The flipside of this is that the department, in some areas and ways, has 
regarded Inspector-General recommendations more as internal working group 
recommendations than as external scrutiny, such as that provided by the ANAO.

This has not been the case at the level of the Director of Biosecurity. The Director of 
Biosecurity has, without exception, responded formally to Inspectors-General review 
reports as required under the Biosecurity Act 2015. It has been endemic weaknesses in 
governance within both corporate areas and biosecurity divisions of the department 
that has led to confusion, poor accountability and inefficiency in the handling of advice 
to the Director of Biosecurity on Inspectors-General recommendations, and then 
accountable, timely implementation of responses to recommendations. Clear leadership 
from the department’s Secretary (who is also the Director of Biosecurity) will be 
required in order to substantially ‘shift the dial’ in the department’s attitude to 
accountability and governance processes.

In 2021 there were significant improvements in governance for biosecurity divisions 
through the establishment and operation of the Biosecurity and Compliance Board. 
This is strongly welcomed. Similarly, the significant strengthening of project 
management capability and more embedded approach to continuous improvement to 
address both systemic capability and specific needs is also commended. 
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The improvement program being driven by the Biosecurity and Compliance Board 
needs to be matched by further improvements in the efficiency and accountability of the 
department’s overall governance arrangements. The department’s corporate areas need 
to establish and support corporate systems, including practical tracking and reporting 
software; integration of improved biosecurity planning, delivery and monitoring into 
corporate improvement approach; and timely, valuable reporting to the PAC and the 
Director of Biosecurity. 

Australia needs the department to be better at what it does in providing biosecurity 
functions for our nation. That improvement requires better governance, not just more 
resources and more hard work from its committed workforce.
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Appendix A

Agency response

 

ANDREW METCALFE AO 
SECRETARY 

T +61 2 6272 3933 
F +61 2 6272 5161 

18 Marcus Clarke Street 
Canberra City ACT 2601 

GPO Box 858 
Canberra ACT 2601 

awe.gov.au 
ABN 34 190 894 983 

 

16 December 2021 

 

Mr Rob Delane 
Inspector-General of Biosecurity 
c/o Department of Agriculture, Water and the Environment 
GPO Box 858 
CANBERRA  ACT  2601 

 

 

Dear Mr Delane 

Thank you for your correspondence of 24 November 2021 providing your review report, 
Accountable implementation of Inspectors-General of Biosecurity review recommendations 
(2015‒2021), for management comments on the review findings. 

I appreciate your further insights and observations on the department’s approach to 
governance and management of the biosecurity system. The department is committed to 
ongoing improvement and will continue best efforts to ensure the recommendations you 
have made are thoroughly considered and implemented appropriately. 

The department’s formal management response to the recommendations in your report 
is at Attachment A. I note your recommendations largely accord with reform work 
already underway across regulatory aspects of the biosecurity system to ensure lasting 
improvements are made and biosecurity legislation is fit for purpose. I agree in full with 
all ten recommendations contained in your review. 

The department has assessed the report and does not consider the release of any 
information contained in the report to be prejudicial to the public interest. 

Best wishes 

 
Andrew Metcalfe AO 

Director of Biosecurity  
 
Attachment  

Department of Agriculture, Water and the Environment – Agency response to the 
IGB report: Accountable implementation of Inspectors-General of Biosecurity review 
recommendations (2015‒2021) 
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2 

 

Attachment A: Agency Response 

Recommendation 1 - agreed 
The department needs to identify the root causes hindering full implementation of 
accepted Inspector-General recommendations. The analysis process should look at 
themes of similar recommendations to identify potential systemic issues and ways to 
address them.  
 

The department will publish a report detailing its progress implementing the 
recommendations made by the Inspector-General of Biosecurity (IGB) as part of its 
annual action plans for delivery of the Commonwealth Biosecurity 2030 strategic 
roadmap. The report will reflect progress addressing key system issues emerging from 
IGB findings, which is intended to strengthen the department’s efforts to deliver lasting 
fit for purpose improvements and guide future actions. 

 
Recommendation 2 - agreed 
The department should strengthen governance arrangements that clearly outline the 
department’s accountability arrangements to implement Inspector-General of 
Biosecurity review recommendations, as part of normal department governance and 
accountability, and commitment to continuous improvement.  
 

The department published its Regulatory Practice Statement in June 2021, signalling 
its intent to making continuous improvement in the pursuit of better regulatory 
practice. The Commonwealth Biosecurity 2030 strategic roadmap also prioritises our 
efforts to build a stronger, smarter biosecurity system that includes transparent 
reporting of both implementation progress and our forward reform efforts.  
 
The department’s Biosecurity and Compliance Board, established in 2021, will have 
visibility of progress in this area. This includes reviewing reports when received to 
consider recommendations and determine agreed responsible lead/s, and a standing 
item related to progress implementing agreed IGB and ANAO recommendations. This is 
supported by further changes relating to whole of department accountability 
arrangements for recommendation implementation, associated project delivery and 
resolution.  
 
The department will routinely report to the Portfolio Audit Committee on its progress 
in implementing Inspector-General recommendations. 
 

Recommendation 3 - agreed 
The department needs to establish a more clearly understood process to assign 
accountability for, and track, the implementation of the Inspector-General’s 
recommendations and any other agreed improvements to the biosecurity system. As 
part of the department’s routine response to each Inspector-General review, 
accountability should be assigned from the time that the advice is provided to the 
Director of Biosecurity.  
 

The department will investigate possible changes to the current processes for tracking 
and reporting on the implementation of recommendations made by the Inspector-
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General of Biosecurity. Work is currently underway to provide greater guidance for, 
and commitment to, effective planning, delivery, progress reporting and project closure 
reporting. This includes clearer articulation of support available to assist projects to 
get on track. 

 
Recommendation 4 - agreed 
The department should assign accountability to specific positions (not only to persons) 
for the implementation of responses to recommendations.  
 

The department currently assigns recommendations to the appropriate position (and 
person occupying the position). We will incorporate clarity on this aspect as part of 
internal training to ensure effective accountability mechanisms are in place, including 
ensuring timely changes to accountability where structural responsibilities are 
changed. 

 
Recommendation 5 - agreed 
An overt commitment to continuous improvement should include, and be demonstrated 
by, the department engaging and collaborating with relevant industry sectors more 
constructively and effectively.  
 

The department is committed to strong partnerships with industry to ensure a robust 
biosecurity system. The department has continued to engage frankly through existing 
industry consultative bodies (such as the Department Cargo Consultative Committee, 
Imported Food Consultative Committee and the Biosecurity Futures group), and beyond 
with the boards of Ports Australia, the National Farmers Federation and Fertilizer 
Australia. A series of bilateral discussions with peak bodies is also underway. At the 
border the department continues to work with Airport operators, airlines and other 
relevant stakeholders.  

The department is continuing its targeted engagement and co-design approach in 
relation to a number of specific reform initiatives.  This includes the co-design of future 
biosecurity systems and toward new sea and air cargo intervention models. It is also 
working with various importers in a proof-of-concept trial and co-design of new third-
party arrangements for imported cargo.  

Industry engagement will form part of the development of annual action plans for 
delivery of the Commonwealth Biosecurity 2030 strategic roadmap; with this 
engagement maturing as this model evolves. The department is also working toward a 
stakeholder survey series to seek views on its performance as a regulator, together with 
its efforts to deliver an effective and efficient biosecurity system for the future. 

Recommendation 6 - agreed 
Monitoring and progress reporting against Inspector-General review recommendations 
should be routinely done, including reporting to the Portfolio Audit Committee and 
public Accountable annual reporting, in order to maintain strong governance processes 
that provide the Director of Biosecurity with clear line of sight.  
 

The department will routinely report to the Portfolio Audit Committee on its progress 
implementing Inspector-General of Biosecurity recommendations. In addition to this 
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reporting, the department is implementing the changes to the Regulatory Performance 
Guidelines to increase the transparency of our performance as a regulator.  

 
Recommendation 7 - agreed 
The department’s internal audit functions should include a process to verify appropriate 
closure of Inspector-General recommendations, including validating evidence.  
 

The Chief Internal Auditor is considering how best to incorporate a periodic review of a 
sample of closed Inspector-General of Biosecurity recommendations as part of the 
Internal Audit Program.  

 
Recommendation 8 - agreed 
The department should drive and strengthen accountability throughout the 
department’s biosecurity divisions by utilising annual progress reporting against the 
strategy Commonwealth Biosecurity 2030, and the implementation status of Inspector-
General review recommendations.  
 

See response to recommendations 2 and 5 
 

 
Recommendation 9 - agreed  
The department needs to determine how coordinated oversight of implementation of 
the Inspector-General recommendations by the Biosecurity and Compliance Board will 
integrate with the department’s overall governance arrangements, including the 
executive management and corporate governance areas. The board’s terms of reference 
should be amended to include this responsibility and the board’s accountability to the 
Director of Biosecurity.  
 

The department will seek to strengthen the role and processes that drive the 
Biosecurity and Compliance Board in its role overseeing the implementation of the 
Inspector-General recommendations. This will include reviewing the terms of reference 
and accountability mechanisms to the Director of Biosecurity. 
 
See also response to recommendation 2. 

 
Recommendation 10 - agreed 
The Portfolio Audit Committee should be appropriately supported to enable it to advise 
the Director of Biosecurity on risks to the department’s effective delivery of its 
biosecurity functions as highlighted through Inspector-General reviews and 
recommendations, and the timeliness and completeness of the implementation of 
response to recommendations. 

The department will explore how it can better support the Portfolio Audit Committee to 
undertake its role overseeing the Inspector-General of Biosecurity recommendations 
and the implementation of initiatives to address them.  The new Biosecurity and 
Compliance Board reports to the Director of Biosecurity on biosecurity functions at 
regular intervals, including to advise of any emerging risks. The Board is supported by 
a dedicated Risk, Compliance and Assurance sub-committee. 
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